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May 28, 1999

Federal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator {

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCLA-99-2006
Progress Report No. 6

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between May 6, 1999 and May 19, 1999.

Completed Activities
During this period, the following activities were completed:

o Completed discussions with USEPA regarding the reassessment of USEPA’s
characterization data. Agreement on the reassessment approach was discussed
during a telephone call with USEPA on May 17, 1999.

* Received authorization for the continued use of the existing staging area on the
Hamilton Industrial Park property. Verbal authorization was provided on behalf
of D.S.C. of Newark.by Michael Caufield, Esq. on May 19, 1999.
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Completed detailed property surveys. A complete set of property survey
drawings was received on May 6, 1999.

Ongoing Activities
During this period, the following activities were initiated and/or are in-progress:

Identification of prospective contractors, including remediation contractors and
landscape contractors.

Validation of verification sampling data.

Preparation of detailed excavation and restoration plans, and contract
specifications. '

Follow-up discussions regarding the request for access to Tier II Property W via
the Hamilton Industrial Park, and for access to the property adjacent to Tier II
Property AA.

Discussions with homeowners regarding tree removal necessary to implement the
required soil excavation.

Two-Week Schedule of Planned Activities

During the next two-week period (May 20, 1999 through June 2, 1999) the
following activities are planned:

Identification of prospective contractors, including remediation contractors and
landscape contractors.

Completion of the revised Work Plan for submittal to the USEPA.
Completion of detailed excavation plans and restoration plans.

Preparation of a request for bid to be issued to the prospective remediation
contractor(s).

One-Month Schedule of Planned Field Activities

During the next four-week period (May 20, 1999 through June 16, 1999), the
following field activities are planned:

Collection of additional verification samples as needed.
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Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions
regarding this progress report.

Sincerely,

e dei—

Michael P. Scott
Principal

MPS:jmn
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cc:  R. Sanoff, Esq.
M. Last, Esq.



